COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 14/ 2019

ESTI MATE SUMVARY 14:31: 51
CONTI D C21926 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 21926- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 26.0 DAYS TI ME ALLOW 45 WORK DAYS
US 6 MACK TO FRUI TA PERCENT TIME:  57.78 ORI G TI ME ALLOW 45 WORK DAYS
PROJECT NO. NHPPOOBA- 064
US 6 MACK TO FRUI TA
NAMVE OF ROAD:
PROJECT COUNTI ES: MVESA
CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 05/11/ 2019 DATE TI ME STARTED 04/01/2019
556 Struthers Avenue DATE LET 10/ 18/ 2018 DATE WORK BEGAN 04/ 01/ 2019
DATE AWARDED 10/ 26/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/13/2018 DATE ACCEPTED
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 04/01/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 3,266, 203. 54 PARTI Cl PATI NG $ 1, 239, 067. 39 $ 757, 697. 83
AWARD PRQIECT AMT: $ 3,175,631.51 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 37.94% TOTAL EARNI NGS 1, 239, 067. 39 757, 697. 83
FUNDS AVAI LABLE: $ 2,027,136.15 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 239, 067. 39 757, 697. 83
TOTAL CLAI VS $ 0.00 RETAI NAGE -34,616.02 -22,304.93
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 204, 451. 37 735, 392. 90
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 204, 451. 37 735, 392. 90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 735, 392. 90

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21926 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21926-BI D ESTI MATE RUN 05/ 14/ 2019
PRQJECT: NHPPOO06A- 064 ESTI MATE NO 0002 14:31: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 208. 000 0. 000
EACH 0. 000 0. 00
4. 00000 0. 000 0. 00
0010 202-00200 Renoval of Sidewal k 0. 400 0. 400
SY 0. 000 0. 00
700. 00000 0. 400 280. 00
0015 202-00203 Renmoval of Curb and Gutter 130. 000 130. 000
LF 0. 000 0. 00
9. 00000 130. 000 1,170. 00
0020 202-00206 Renoval of Concrete Curb Ranp 22.000 22.000
5% 0. 000 0. 00
30. 00000 22.000 660. 00
0025 202-00220 Renoval of Asphalt Mat 16. 000 0. 000
SY 0. 000 0. 00
35. 00000 0. 000 0. 00
0030 202-00240 *Renoval of Asphalt Mat (Pl aning) 37, 840. 000 8, 359. 100
Sy 29, 020. 000 75, 452. 00
2.60000 37, 379. 100 97, 185. 66
0035 202-01130 *Renoval of Guardrail Type 3 1, 475. 000 1, 475. 000
LF 0. 000 0. 00
3.50000 1, 475. 000 5,162.50
0040 202-01300 *Renpval of End Anchorage 14. 000 14. 000
EACH 0. 000 0. 00
350. 00000 14.000 4,900. 00
0045 203-00010  Uncl assified Excavation (Conplete In Place) 94. 000 94. 000
cY 0. 000 0. 00
32. 00000 94. 000 3, 008. 00
0050 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0055 203-01510 Backhoe 10. 000 0. 000
HOUR 10. 000 900. 00

90. 00000 10. 000 900. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-01582

0065

203- 01597

0070

208- 00035

0075

208- 00046

0080

208- 00051

0085

208- 00103

0090

208- 00106

0095

208- 00107

0100

210- 00810

0105

304- 03000

0110 304-06000

C21926

21926-BI D
NHPPOOGA- 064

| TEM
DESCRI PTI ON

Truck (Dunp)

*Pot hol i ng

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure

Storm Drain Inlet Protection (Type I)

of Sedi ment

Renoval

and Di sposal (Labor)

Sweepi ng ( Sedi nment

Reroval )

of Trash

Renoval

*Reset

Ground Sign

Aggr egat e Base Course (Cd ass 3)

Aggregat e Base Course (Cl ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

10. 000

HOUR
120. 00000
11. 000

HOUR
225. 00000
63. 000

LF

10. 00000
1. 000

EACH
1, 360. 00000
0. 000

LF

20. 00000
40. 000

HOUR
40. 00000
40. 000

HOUR
150. 00000
40. 000

HOUR
80. 00000
2.000

EACH
175. 00000
75. 750

TON
30. 00000
27. 360

TON

30. 00000

QrY TH'S PERI OD
QTY TO DATE

11.

63.
. 000
63.

75.

27.
. 000
27.

. 000
. 000
10.

000

000

. 000
11.

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

750

. 000
75.

750

360

360
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ESTI MATE RUN 05/ 14/ 2019

1,200

1, 360

00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

14:31:51

AMOUNT

1, 200

2, 475

630.

1,360

2,272

820.

00

00

00

00

.00

.00

.00

.00

.00

50

80



CONTI D: C21926 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21926-BI D ESTI MATE RUN 05/ 14/ 2019
PRQIECT: NHPPOO6A- 064 ESTI MATE NO 0002 14:31:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 304-07000 Aggregate Base Course (C ass 7) 5,330. 110 0. 000
TON 0. 000 0. 00
21. 00000 0. 000 0. 00
0120 403-00720 Hot M x Asphalt (Patching) (Asphalt) 42.130 42.130
TON 0. 000 0. 00
200. 00000 42.130 8,426. 00
0125 403-34701 Hot M x Asphalt (Grading SX) (75) 21, 797. 040 0. 000
TON 6,721.770 336, 088. 50
50. 00000 6,721.770 336, 088. 50
0130 403-36701 Hot M x Asphalt (G ading ST)(75) 2,625. 820 1, 903. 060
TON 0. 000 0. 00
67.20000 1, 903. 060 127, 885. 63
0135 411-03342  Asphalt Cenent Performance G ade (PG 64-28) 1, 307. 820 0. 000
TON 347.570 208, 542. 00
600. 00000 347.570 208, 542. 00
0140 411-03354 Asphalt Cenent Performance G ade (PG 64-22) 172. 270 135. 970
TON 36. 300 16, 335. 00
450. 00000 172.270 77,521.50
0145 411-10255 Emul sified Asphalt (Sl ow Setting) 12, 295. 000 848. 100
GAL 1,917. 600 5,752.80
3. 00000 2,765.700 8,297.10
0150 509-00001  *Structural Steel (Galvanized) 192. 000 192. 000
LB 0. 000 0. 00
6. 85000 192. 000 1,315. 20
0155 606- 00301 *Cuardrail Type 3 (6-3 Post Spacing) 1, 225. 000 1, 225. 000
LF 0. 000 0. 00
28. 45000 1, 225. 000 34, 851. 25
0160 606-01385 *Transition Type 3J 2.000 2.000
EACH 0. 000 0. 00
1, 720. 00000 2.000 3, 440. 00
0165 606-01390 *End Anchorage Type 3K 2.000 2.000
EACH 0. 000 0. 00

1, 670. 00000 2.000 3, 340. 00



CONTI D

ROADWAY

CAT NO0200

0170 606-01395

0175 606- 02005

0180 608-00000

0185 608-00010

0190 612-00001

0195 612-00002

0200 612-00003

0205 612-00081

0210 625-00001

0215 626- 00000

0220 626-01103

C21926

21926-BI D
NHPPOOGA- 064

| TEM
DESCRI PTI ON

*Transi tion Type 3L

*End Anchorage (Fl ared)

*Concrete Sidewal k

*Concrete Curb Ranp

*Del i neator (Type I)

*Del i neator (Type II)

*Del i neator (Type II1)

*Del i neator (Post Munted)(Type I)

*Construction Surveying (Hourly)

*Mobi | i zati on

*Public Information Services (Tier II1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
EACH
1, 370. 00000
12. 000
EACH
2, 545. 00000
15. 000
sy
65. 50000
22.000
%
104. 00000
163. 000
EACH
20. 00000
150. 000
EACH
21. 00000
54. 000
EACH
22.00000
23.000
EACH
50. 00000
50. 000
HOUR
125. 00000
1. 000
LS

142, 000. 00000

1. 000

5, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 000
0. 000
8. 000

12. 000
0. 000
12. 000

0. 000
15. 000
15. 000

0. 000
22.000
22.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000

0.500
0. 100
0. 600

0.250
0.500
0. 750
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982.

2,288

750.

14, 200

2,500

.00

.00

00

.00

.00

.00

.00

00

00

14:31:51

AMOUNT

10, 960

30, 540

982.

2,288

750.

85, 200

3,750

00

00

50

00

.00

.00

.00

.00

00

00

00



CONTI D: C21926 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21926-BI D ESTI MATE RUN 05/ 14/ 2019
PRQIECT: NHPPOO6A- 064 ESTI MATE NO 0002 14:31:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) 689. 000 0. 000
GAL 0. 000 0. 00
120. 00000 0. 000 0. 00
0230 627-00013 *Pavenment Marking Paint (H gh Build) 2,511. 000 231. 300
GAL 660. 000 17, 160. 00
26. 00000 891. 300 23,173. 80
0235 627-30405  *Preformed Thernopl astic Pavement MarKking 680. 000 0. 000
(Vord-Symbol) SF 0.000 0.00
17. 00000 0. 000 0. 00
0240 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 762. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0245 630- 00000 *Fl aggi ng 4, 480. 000 462. 000
HOUR 968. 000 23,232.00
24.00000 1, 430. 000 34, 320. 00
0250 630-00001 *Pilot Car Qperation 300. 000 28. 000
HOUR 128. 500 7,067.50
55. 00000 156. 500 8, 607. 50
0255 630-00007 *Traffic Control Inspection 21.000 4. 000
DAY 14. 000 2,450. 00
175. 00000 18. 000 3, 150. 00
0260 630-00012 *Traffic Control Managenent 50. 000 9. 000
DAY 14. 000 11, 200. 00
800. 00000 23. 000 18, 400. 00
0265 630-80341 *Construction Traffic Sign (Panel Size A) 42.000 10. 500
EACH 0. 000 0. 00
30. 00000 10. 500 315. 00
0270 630-80342  *Construction Traffic Sign (Panel Size B) 141. 000 42.500
EACH 0. 000 0. 00
35. 00000 42.500 1,487.50
0275 630-80359  *Portabl e Message Sign Panel 180. 000 26. 000
DAY 56. 000 2,520. 00

45. 00000 82. 000 3, 690. 00



CONTI D: C21926 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21926-BI D ESTI MATE RUN 05/ 14/ 2019
PRQIECT: NHPPOO6A- 064 ESTI MATE NO 0002 14:31:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80360  *Drum Channel i zi ng Device 100. 000 10. 000
EACH 0. 000 0.00
10. 00000 10. 000 100. 00
0285 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 3.500
EACH 0. 000 0. 00
15. 00000 3. 500 52.50
0290 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 25. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0295 630-80380 *Traffic Cone 300. 000 75. 000
EACH 0. 000 0. 00
5. 00000 75. 000 375.00
0300 630-80440 *Portable Rumble Strips (Tenporary) 36. 000 18. 000
EACH 0. 000 0. 00
1, 500. 00000 18. 000 27,000. 00
0305 630-80511 *Mbobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0310 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70016 F/ A Fuel Cost Adjustment 25, 000. 000 -780.930
FA 0. 000 0.00
1. 00000 -780.930 -780.93
0325 700-70018 F/ A Roadway Snoot hness Incentive 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70019  F/A Asphalt Cenent Cost Adjustnent 32, 974. 880 5, 257. 350
F A 27,717.530 27,717.53

1. 00000 32,974. 880 32,974. 88



CONTI D:

C21926
21926-BI D
NHPPOOGA- 064

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 8
ESTI MATE RUN 05/ 14/ 2019
14:31: 51

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0335

0340

0345

0350

0355

700- 70023

700- 70025

700- 70034

700- 70042

700- 70380

CAT NO0400

0365

0370

0375

620- 00002

620- 00012

620- 00020

ROADWAY

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Work Zone Intrusion Alarm

F/ A Railroad Fl aggi ng

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

*Field Office (Cass 2)

*Fi el d Laboratory (Cl ass 2)

*Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
6, 400. 000
FA
1. 00000
15, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
6, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
8, 050. 00000
1. 000
EACH
7, 450. 00000
1. 000
EACH
4,500. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

0. 000
0. 000

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000
0. 000 0.

3,246,203.54 % 757,697.83 % 1,219, 067.

1. 000
0. 000 0.
1.000

00

8, 050. 00

1. 000
0. 000 0.
1. 000

00

7,450. 00

1. 000
0. 000 0. 00
1.000 4, 500

3, 266, 203.54 $ 757,697.83 % 1, 239, 067.



